STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 2/3/2011 Page 10f2
TO: Pete Siegenthaler, Prin TE / FILE: E.A. 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.

CCO#: 156 SUPPLEMENT#: 4 | Category Code: CHSA CONTINGENCY BALANCE (incl. this change)  $1 72,341,330.81

COST: $2,291 ,933.00 INCREASE DECREASE [] HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES []1NO
) ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Replace Dacromet Bolts CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
- - - : Thi : Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Gonitract Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 2

THIS CHANGE ORDER PROVIDES FOR:

Providing additional funds for furnishing temporary fastener assemblies and Geomet coated ASTM A490M fastener
assemblies as directed by the Engineer, as specified in CCO 156 Supplement 0. Installing temporary fastener assemblies
during Tower erection as necessary and as directed by the Engineer, furnishing additional access platforms, and removing all
temporary fastener assemblies and replacing with Geomet fastener assemblies.

CCO 156S0 was issued at $3M extra work at force account to allow work to proceed and payment to be made for
procurement of temporary and new permanent bolts while a lump sum was negotiated for the installation of work. This
supplemental change order will compensate for the remaining work now that a lump sum agreement amount has been
determined for installation. Additional force account will be issued to cover the remainder of the expected cost for furnishing
Geomet and temporary fastener assemblies.

This supplemental change is estimated to total $2,291,933.00, which can be financed from the contingency fund. A detailed
cost analysis is on file. The cumulative total of CCO 156S0 and CCO 156S1 is $5,291,933.00.

No time adjustment is warranted as this change order does not affect the controlling operation and this change order closes
out the deferred time element from CCO 156S0.

This change order has concurrence from Peter Siegenthaler (Principal TE), Ken Terpstra (Proj. Manager), Rick Morrow
(Structure Rep.), Brian Maroney (Dep. TB Prog. Manager), Rich Foley (HQ Oversight), Keith Hoffman (METS), and Bill
Zanetich (Maintenance).

Toll Bridge Program Oversight Committee (TBPOC) approved CCO 156 on July 29, 2010, for a value not to exceed amount
of $10M.

The Resident Engineer requests Head Quarters CCO Desk “Issue and Approve”.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120F4 CCO: 156 -1 DATE: 2/3/2011 Page 2 of 2
CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  PCE, Pete Siegenthaler, Prin TE ~ Date 9/28/10 THIS REQUEST TOTAL TO DATE
: ; . ITEMS $0.00 $0.00
Bridge Engineer: Struct Rep, Rick Morrow, Sup TE Date 9/17/10 FORCE AGEOUNT $300.000.00 $3.300,000.00
Project Engineer: Dep TB Proj Man, Brian Maroney Date 9/16/10 AGREED PRICE $1,991’933_00 $1:991,933.00
Project Manager: Proj Manager, Ken Terpstra Date 9/28/10 | ADJUSTMENT $0.00 $0.00
FHWA Rep. Date TOTAL $2,291,933.00 $5,291,933.00
R FEDERAL PARTICIPATION
Environmental: Struct Maint, Bill Zanetich, P.E. Date 7/23/10
oth e HQ Rich Fol Dat 71 D PARTICIPATING I:] PARTICIPATING IN PART NONE
e (specity): 8. Rich Foley ate 9/17/10 D NON-PARTICIPATING (MAINTENANCE) D NON-PARTICIPATING
Oth ify): i
or (specily) METS, ieih Hoffman Lale 91610 FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)
District Prior Appraval By: Date [Jcco FUNDED PER CONTRAGT [[] CCO FUNDED AS FOLLOWS
HQ (issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Enginder's Signature: Date
C_ Sl S aldie 2- 3- 2oif

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




